
ID Task Name Duration Start Finish Predecessors
1 Define/program project, identify

limits, select consultant
110 days Fri 3/31/00 Thu 8/31/00

2 Authorize consultant 1 day Fri 9/1/00 Fri 9/1/00 1

3 Public Involvement 15 days Mon 9/4/00 Fri 9/22/00 2

4 Identify stakeholders 10 days Mon 9/4/00 Fri 9/15/00

5 Notify stakeholders 5 days Mon 9/18/00 Fri 9/22/00 4

6 Purpose & Need 25 days Fri 3/31/00 Thu 5/4/00

7 Document P & N 15 days Fri 3/31/00 Thu 4/20/00

8 Review of P & N 10 days Fri 4/21/00 Thu 5/4/00 7

9 Engineering Studies 30 days Fri 5/5/00 Thu 6/15/00 6

10 Preliminary Engineering - to
develop feasible alternatives, ID
the study area

30 days Fri 5/5/00 Thu 6/15/00

11 Noise Analysis 95 days Fri 6/16/00 Thu 10/26/00

12 Prepare noise report 25 days Fri 6/16/00 Thu 7/20/00 10

13 Review, transmit to OES 10 days Fri 7/21/00 Thu 8/3/00 12

14 Review of report 15 days Fri 8/4/00 Thu 8/24/00 13

15 Revisions, submittal 10 days Fri 8/25/00 Thu 9/7/00 14

16 Review, transfer to OES 10 days Fri 9/8/00 Thu 9/21/00 15

17 Review and acceptance of report 15 days Fri 9/22/00 Thu 10/12/00 16

18 Cultural Resources Phase 1 180 days Fri 3/31/00 Thu 12/7/00

19 Phase 1 field work, report 90 days Fri 6/16/00 Thu 10/19/00 10

20 Review, transmit to OES 10 days Fri 10/20/00 Thu 11/2/00 19

21 Review of report 15 days Fri 11/3/00 Thu 11/23/00 20

22 Revisions, resubmittal 15 days Fri 11/24/00 Thu 12/14/00 21

23 Review, transmit to OES 10 days Fri 12/15/00 Thu 12/28/00 22

24 Transmit to OHPO 15 days Fri 12/29/00 Thu 1/18/01 23

25 OHPO concurrence 25 days Fri 1/19/01 Thu 2/22/01 24

26 Cultural Resources Phase 2 165 days Fri 12/8/00 Thu 7/26/01 18

27 Begin Phase 2 field work and
report

50 days Fri 12/8/00 Thu 2/15/01 10,21

28 Complete field work, finish report 25 days Fri 2/23/01 Thu 3/29/01 25,27

29 Review, transmit to OES 5 days Fri 3/30/01 Thu 4/5/01 28

30 Review of report 15 days Fri 4/6/01 Thu 4/26/01 29

31 Revisions, resubmittal 10 days Fri 4/27/01 Thu 5/10/01 30

32 Review, transmit to OES 5 days Fri 5/11/01 Thu 5/17/01 31

33 Review, submit to SHPO 15 days Fri 5/18/01 Thu 6/7/01 32
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ID Task Name Duration Start Finish Predecessors
34 OHPO concurrence 25 days Fri 6/8/01 Thu 7/12/01 33

35 Archaeology Data Recovery
Plan

140 days Fri 3/31/00 Thu 10/12/00

36 Begin data recovery plan
preparation

20 days Fri 3/31/00 Thu 4/27/00

37 Complete recovery plan,
documentation

10 days Fri 7/13/01 Thu 7/26/01 36,34

38 Review, transmit to OES 5 days Fri 7/27/01 Thu 8/2/01 37

39 Review by OES 15 days Fri 8/3/01 Thu 8/23/01 38

40 Revisions, resubmittal 10 days Fri 8/24/01 Thu 9/6/01 39

41 Review, transmit to OES 5 days Fri 9/7/01 Thu 9/13/01 40

42 Review, transmit to OHPO 15 days Fri 9/14/01 Thu 10/4/01 41

43 OHPO concurrence 25 days Fri 10/5/01 Thu 11/8/01 42

44 Cultural Resources MOA 175 days Wed 3/22/00 Tue 11/21/00

45 Begin documentation/MOA 20 days Fri 4/27/01 Thu 5/24/01 30

46 Complete MOA & documentation 10 days Fri 7/13/01 Thu 7/26/01 34,45

47 Review, transmit to OES 10 days Fri 7/27/01 Thu 8/9/01 46

48 Review and discussion with
OHPO

20 days Fri 8/10/01 Thu 9/6/01 34,47

49 Revisions & resubmittal 15 days Fri 9/7/01 Thu 9/27/01 48

50 Review, transmit to OES 10 days Fri 9/28/01 Thu 10/11/01 49

51 Obtain signatures and transmit to
FHWA

10 days Fri 10/12/01 Thu 10/25/01 50

52 Ecology 210 days Fri 6/16/00 Thu 4/5/01

53 Field work, report 90 days Fri 6/16/00 Thu 10/19/00 10

54 Review, transmit to OES 10 days Fri 10/20/00 Thu 11/2/00 53

55 Review of report 15 days Fri 11/3/00 Thu 11/23/00 54

56 Revisions, resubmittal with
impacts

10 days Fri 11/24/00 Thu 12/7/00 10,55

57 Review, transmit to OES 10 days Fri 12/8/00 Thu 12/21/00 56

58 Review and prepare coordination 15 days Fri 12/22/00 Thu 1/11/01 57

59 Coordination 45 days Fri 1/12/01 Thu 3/15/01 58

60 Request permit determination 10 days Fri 12/8/00 Thu 12/21/00 10,56

61 Do permit determination, begin
permit process if applicable

15 days Fri 3/16/01 Thu 4/5/01 59,60

62 Hazardous Materials 240 days Fri 6/16/00 Thu 5/17/01

63 ESA Screening 25 days Fri 6/16/00 Thu 7/20/00 10

64 Review, transmit to OES 10 days Fri 7/21/00 Thu 8/3/00 63

65 Review of report 15 days Fri 8/4/00 Thu 8/24/00 64

66 ESA Phase 1 40 days Mon 9/25/00 Fri 11/17/00 5,65

6/8 7/12

/31 4/27

7/13 7/26

7/27 8/2

8/3 8/23

8/24 9/6

9/7 9/13

9/14 10/4

10/5 11/8

4/27 5/24

7/13 7/26

7/27 8/9

8/10 9/6

9/7 9/27

9/28 10/11

10/12 10/25

6/16 10/19

10/20 11/2

11/3 11/23

11/24 12/7

12/8 12/21

12/22 1/11

1/12 3/15

12/8 12/21

3/16 4/5

6/16 7/20

7/21 8/3

8/4 8/24

9/25 11/17

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
0 Qtr 2, 2000 Qtr 3, 2000 Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Page 2

Project: Basic CE Level 3/4
Date: Thu 8/3/00



ID Task Name Duration Start Finish Predecessors
67 Review, transmit to OES 10 days Mon 11/20/00 Fri 12/1/00 66

68 Review of report 15 days Mon 12/4/00 Fri 12/22/00 67

69 Revisions, resubmittal 10 days Mon 12/25/00 Fri 1/5/01 68

70 Review, transmit to OES 10 days Mon 1/8/01 Fri 1/19/01 69

71 Review and acceptance of report 15 days Mon 1/22/01 Fri 2/9/01 70

72 ESA Phase 2 30 days Mon 2/12/01 Fri 3/23/01 10,71

73 Review, transmit to OES 10 days Mon 3/26/01 Fri 4/6/01 72

74 Review of report 15 days Mon 4/9/01 Fri 4/27/01 73

75 Revisions, resubmittal 10 days Mon 4/30/01 Fri 5/11/01 74

76 Review, transmit to OES 10 days Mon 5/14/01 Fri 5/25/01 75

77 Review and acceptance of report 15 days Mon 5/28/01 Fri 6/15/01 76

78 Section 4(f) 95 days Fri 6/16/00 Thu 10/26/00

79 Do evaluation, determination 20 days Fri 6/16/00 Thu 7/13/00 10

80 Review, transmit to OES 10 days Fri 7/14/00 Thu 7/27/00 79

81 Review 15 days Fri 7/28/00 Thu 8/17/00 80

82 Revisions, resubmittal 10 days Fri 8/18/00 Thu 8/31/00 81

83 Review, transmit to OES 10 days Fri 9/1/00 Thu 9/14/00 82

84 Review, transmit to FHWA 15 days Fri 9/15/00 Thu 10/5/00 83

85 FHWA approval 15 days Fri 10/6/00 Thu 10/26/00 84

86 Public Involvement 30 days Mon 11/20/00 Fri 12/29/00

87 Determine impacts, prepare for
and advertise meeting

20 days Fri 7/21/00 Thu 8/17/00 7,10,12

88 Conduct meeting 1 day Mon 12/18/00 Mon 12/18/00 8,87

89 Comment period 10 days Tue 12/19/00 Mon 1/1/01 88

90 CE Document 75 days Mon 4/8/02 Fri 7/19/02

91 Complete CE document 15 days Fri 11/9/01 Thu 11/29/01 10,8,17,25,34,43,59,61,71,77,85,89

92 Review, transmit to OES 10 days Fri 11/30/01 Thu 12/13/01 91

93 Review 15 days Fri 12/14/01 Thu 1/3/02 92

94 Revisions, resubmittal 10 days Fri 1/4/02 Thu 1/17/02 93

95 Review, transmit to OES 10 days Fri 1/18/02 Thu 1/31/02 94

96 Review (transmit to FHWA if
level 4)

15 days Fri 2/1/02 Thu 2/21/02 95

97 Approval of CE 3 or 4 1 day Fri 2/22/02 Fri 2/22/02 96
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